IPR: PCARSS Phase Il & DADS
April 13, 1999

PCARSS Phase Il & DADS - briefed by Maxine James, Project Officer (PO) PCARSS, Art Hurtado,
Sponsor, to Mike Williams. Others present: DonnaMcKalip and Sybil Cole.

Minutes From IPR:

DADS iscurrently in Y2K Testing. The system is undergoing the Operational Test. Three
problems have been documented. One has been fixed, verified, and closed. Two arein open
status.

PCARSS should have a contract awarded in the May/June time period.

PCARSS maintenance is currently being handled by DSDC and Boston (DCMDE) for
database and password problems. Thereis currently no one working maintenance for system
problems because there is currently no contract with Mantech.

PCARSS have planned for $300,000 for FY ’01 maintenance this includes maintenance and
new requirements.

PCARSS have been working on the interfaces with DISA, GSA, and Material Returns
Program. DISA’sinterface has been completed and Mantech has been setup to start testing.
GSA’ainterface test went well. The operational PCARSS is built to accommodate the
Material Returns Program. The system includestwo fields for fund codes and their associated
appropriations codes. What has not been worked out is the mechanics of collecting the funds,
who will maintain pot of funds, etc. Thisisafunctional issue which has caused controversy
for quite sometime.

There seem to be some firewall issues with PCARSS. Users are having trouble getting into
the system. With CIRS being shut down at the end of the month, this causes concern. The
users have been using CIRS for their work-around when they can not get into PCARSS.

Tasks for PCARSS Team:
Maxine and Art have been tasked to produce an architecture model for Phase ll.

Maxine and Art have been tasked to get Help Desk Statistics
Maxine and Art have been tasked to start to plan for PKI migration.

Art has been tasked to get the numbers of Plant Clearance Officersin the services.



